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Task % of Total % of Task 

this 
quarter 

% of Task 
to date 

% of Total 
Complete 

Phase 1 - Kickoff Meeting / 
Literature Survey 

100% 0% 100% 100% 

  
Task 1 Literature Search 100% 0% 100% 100% 
Task 2 Contact NJDOT TOCs and 
Gather Information 

100% 0% 100% 100% 

Task 3 Contact Other State TOCs 
and Gather Information 

90% 50% 90% 90% 

Task 4 Visit Selected TOCs and 
Gain Practical Insight 

    

Task 5 Issue Technical 
Memorandum for Tasks 2, 3 and 4 
and Present Findings to RSIP 

    

TOTAL 80% 20% 80% 80% 
 
1.    Progress this Quarter by task: 
Task 1: Literature Search –The summary of the literature was completed and delivered to 
NJDOT. 
Task 2: NJ TOC Visits – The UITSC team visited the 2 NJ TOCs and interviewed TOC 
staff.  Pertinent documents were requested and obtained.  A summary of the visits was 
prepared and sent to NJDOT. 
Task 3: Other State TOC Surveys – The UITSC team designed a survey, identified the 
other state TOCs to be contacted, and disseminated them.  The results of the survey are 
being analyzed. 
 



2. Proposed activities for next quarter by task: 
Task 3: The UITSC team will finish analysis of the survey responses and provide a 
summary of the analysis along with a list of documents collected as part of this task. 
Task 4: Visits to Selected TOCs – A few TOCs will be contacted and site visits may be 
arranged.    
  
3. List of deliverables provided in this quarter by task:  
Literature review summary (Task 1), NJ TOC site visit summary (Task 2), questionnaire 
form (Task 3). 
 
4. Progress on Implementation and Training Activities 
N/A 
 
5. Problems/Proposed Solutions 
 
6. Budget Summary 
 
Total Project Budget(#  of years) 10 Months 
Total Project Expenditure to date $63,000 
% of Total Project Budget Expended  79% 
  
Task Order Number/Study Number: 2000-12 
Current Task Order Budget (#  of years) 10 Months 
Actual Expenditure to date against current task order $63,000 
% of current task order budget expended 79% 
 




